

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 02/01/19

REFERENCE: Bid No.: 318003
P.O. No.: 20181560

PROJECT: Jail Consolidation-A/E

CONTRACTOR: Mead & Hunt, Inc.

DESCRIPTION:

1. Reference No.: Amendment #2
2. Requested By: Owner
3. Proposed Change: Additional Services.
4. Reason for Change: Additional consulting & design services are required for investigating three different options that alter the configurations & locations for the major construction project. Each option will include an opinion of probable cost.

5. **TOTAL ADD TO CONTRACT:** \$186,000.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$4,488,000.00
Net change by previously authorized Change Orders	\$137,000.00
The Contract amount prior to this Change Order was.....	\$4,625,000.00
The Contract amount will be increased by this Change Order in the amount of	\$186,000.00
The new Contract amount including this Change Order will be.....	\$4,811,000.00
The Completion Date will be increased by	180 days
The date of Substantial Completion as of the date of this Change Order therefore is	1/25/23

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT