

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3
DATE: 10/02/18

REFERENCE: Bid No.: 317023

P.O. No.: 20171895

PROJECT: Lussier Boat Launch

CONTRACTOR: Janke General Contractors

DESCRIPTION:



1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: ADA accessible sidewalk, replace asphalt path w concrete, riprap, breaker rock, and swale work. Kiosk footings & frame install. Grading outside of original project limits.
4. Reason for Change: Work needed to provided ADA access to toilet building and boat ramp, complete final grading of site.

5. TOTAL ADD TO CONTRACT: \$24,648.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was..... \$598,500.00
 Net change by previously authorized Change Orders..... \$22,006.60
 The Contract amount prior to this Change Order was \$620,506.60
 The Contract amount will be increased by this Change Order in the amount of..... \$24,648.00
 The new Contract amount including this Change Order will be..... \$645,154.60
 The Completion Date will be unchanged by..... 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is..... 6/1/18

Approvals:

<p>Public Works & Transportation Committee  Contractor <u>Steve J. Janke</u> Purchasing Division</p>	<p> Controller's Division Architect / Engineer (A/E) Public Works, Highway & Transportation (PWHT)</p>
--	---

Final Copy Distribution: Contractor Purchasing Department A/E PWHT

*2018 Rev
287*