



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 12  
**DATE:** 8/15/2017

**REFERENCE:** Contract No.: 12240  
P.O. No.: 20150563-00

**PROJECT:** CO2 Capture Project

**CONTRACTOR:** Heat Recovery & Remediation Technology, Inc.

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Absorption column-Design, fabricate, install, redesign,repair leaks. modify
4. Reason for Change: To assist in removing odors from incoming landfill gas

**5. TOTAL ADD TO CONTRACT:** \$14,500.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$382,000.00  
 Net change by previously authorized Change Orders.....\$124,100.00  
 The Contract amount prior to this Change Order was .....\$506,100.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$14,500.00  
 The new Contract amount including this Change Order will be.....\$520,600.00  
 The Completion Date will be increased unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... N/A

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_