

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 12
DATE: 08/09/18

REFERENCE: Bid No.: 317006
P.O. No.: 20171467

PROJECT: CCB Jail Mitigation Upgrades

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:


1. Reference No.: RFI 5 / CB 4 / COR 12
2. Requested By: Contractor
3. Proposed Change: Change electrical panel that SF-5 is fed from.
4. Reason for Change: Simpler, shorter path, not requiring disruption of 911 Center Operations Floor.

5. **TOTAL ADD TO CONTRACT:** \$0.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,413,626.00
 Net change by previously authorized Change Orders\$211,076.20
 The Contract amount prior to this Change Order was.....\$2,624,702.20
 The Contract amount will be increased by this Change Order in the amount of\$0.00
 The new Contract amount including this Change Order will be.....\$2,624,702.20
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is9/28/18

Approvals: _____
Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

*2018 HC-7
178*