

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Dave Ripp		Resolution No. <u>2022 RES-308</u>
Vote Required: Majority <input checked="" type="checkbox"/>		Ordinance Amendment No. _____
Two-Thirds _____		3/4 _____

Title of Resolution or Ord. Amd.:

CONTRACT CHANGE ORDER #1 TO THE CONTRACT FOR MALY ROOFING, INC. FOR COURTHOUSE ROOF REPLACEMENT

Policy Analysis Statement:

Brief Description of Proposal -
 The following change is requested: Change Order #1 - Increase \$49,016.00 to replace existing EPDM Membrane on the fourth floor patio and planter. Also, replace existing rubber paving tiles with new tiles.

Current Policy or Practice -
 Projects of this amount require County Board approval

Impact of Adopting Proposal -
 Project will move forward

Fiscal Estimate:

<u>Fiscal Effect (check all that apply) -</u>	<u>Budget Effect (check all that apply)</u>
<input type="checkbox"/> No Fiscal Effect	<input checked="" type="checkbox"/> No Budget Effect
<input type="checkbox"/> Results in Revenue Increase	<input type="checkbox"/> Increases Rev. Budget
<input checked="" type="checkbox"/> Results in Expenditure Increase	<input type="checkbox"/> Increases Exp. Budget
<input type="checkbox"/> Results in Revenue Decrease	<input type="checkbox"/> Decreases Rev. Budget
<input type="checkbox"/> Results in Expenditure Decrease	<input type="checkbox"/> Decreases Exp. Budget
	<input type="checkbox"/> Increases Position Authority
	<input type="checkbox"/> Decreases Position Authority
	Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current Year		Annualized		Revenues -	Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					County Taxes				
Personal Services					Federal				
Operating Expenses					State				
Contractual Services					Other				
Capital	\$49,016								
Total	\$49,016	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:

Agency: Dane County Department of Administration	Division: Public Works Engineering
Prepared by: Tyonna Listenbee	Date: 1/17/23 Phone: 608-219-9810
Reviewed by: Chuck Hicklin	Date: 1/17/23 Phone: 608-266-4109