

AWARD OF CONTRACT FOR A/E SERVICES AT SILVERWOOD COUNTY PARK

The Department of Public Works, Highway and Transportation reports the receipt of proposals for A/E services for the Silverwood Stone House at Silverwood County Park at 771 Silver Lane Edgerton, WI 53534.

The Original Contract: \$21,800.00

The following change is requested: Change Order #1- add \$14,920.00- Revision to previous design documents and Construction Administration following construction work completed to date by Operation Fresh Start to provide Bid Documents for final completion of project.

There are sufficient funds available for this project. The term of the debt issued to support this project will be 10 years.

NOW, THEREFORE, BE IT RESOLVED that Change Order #1 for a total of \$14,920.00 be approved to the Contract for Dimension IV for revisions and additions to previous design documents based on meetings with County, State Review Fees, and Construction Administration Services.

BE IT FURTHER RESOLVED that the County Executive and the County Clerk be authorized and directed to sign the Contract; and

BE IT FURTHER RESOLVED that the expenditure is authorized in advance of borrowing; and

BE IT FURTHER RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Contract; and

BE IT FINALLY RESOLVED that the Public Works & Transportation Committee shall approve all change orders to the Contract, subject to submission of change orders to the County Board for approval where the sum involves \$20,000 or more than 10% of the original approved Contract amount, whichever is smaller.