

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 7
DATE: 01/08/2018

REFERENCE: Bid No.: 317025
P.O. No.: 20172017-00

PROJECT: Professional Engineering Services for Biogas Facility

CONTRACTOR: Cornerstone Environmental Group, LLC.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Project management and submittals for City of Madison permitting.
4. Reason for Change: Required for City of Madison approval process.
5. **TOTAL ADD TO CONTRACT:** \$14,700.00


Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$286,224.00
Net change by previously authorized Change Orders	\$81,800.00
The Contract amount prior to this Change Order was.....	\$368,024.00
The Contract amount will be increased by this Change Order in the amount of	\$14,700.00
The new Contract amount including this Change Order will be.....	\$382,724.00
The Completion Date will be increased by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	August 31, 2018


Approvals: _____
Public Works & Transportation Committee

Contractor

Purchasing Division



Controller's Division



Architect / Engineer (A/E)
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

RECEIVED
JAN 11 2013
PUBLIC WORKS-SOLID WASTE