

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 07/12/18

REFERENCE: Bid No.: 317039
P.O. No.: 20181777

PROJECT: Lyman F. Anderson Agriculture & Conservation Center - Facility Card Access System

CONTRACTOR: Communication Support, Inc.

DESCRIPTION:

1. Reference No.: CB #1
2. Requested By: Owner
3. Proposed Change: Emergency egress modifications.
4. Reason for Change: AHJ required changes to emergency egress paths that have no financial implications, but have delayed the project start.

5. TOTAL ADD TO CONTRACT: \$0.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$27,867.69
 Net change by previously authorized Change Orders\$0.00
 The Contract amount prior to this Change Order was.....\$27,867.69
 The Contract amount will be increased by this Change Order in the amount of\$0.00
 The new Contract amount including this Change Order will be\$27,867.69
 The Completion Date will be increased by 28 days
 The date of Substantial Completion as of the date of this Change Order therefore is11/2/18

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

2018 ACT
177