



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 6/27/2017

REFERENCE: Bid No.: 316053
P.O. No.: 20170786-00

PROJECT: Coliseum Restroom Remodeling

CONTRACTOR: Dorschner Associates

DESCRIPTION:

1. Reference No.: Invoice 001797
2. Requested By: Owner
3. Proposed Change: Additional A/E design services.
4. Reason for Change: Additional services needed to prepare concourse painting bid set.

5. TOTAL ADD TO CONTRACT: \$4,650.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$78,650.00
 Net change by previously authorized Change Orders\$.00
 The Contract amount prior to this Change Order was.....\$78,650.00
 The Contract amount will be increased by this Change Order in the amount of\$4,650.00
 The new Contract amount including this Change Order will be.....\$83,300.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is8/1/2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____