



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 4/26/17

REFERENCE: Bid No.: 317003
P.O. No.: 20171158

PROJECT: Fen Oak Cooling Tower Replacement

CONTRACTOR: H & H Industries Inc.

DESCRIPTION:

1. Reference: N/A
2. Requested By: Owner
3. Proposed Change: Use ABB VFD's instead of Eaton VFD's as included in original bid
4. Reason for Change: County staff prefers ABB VFD's for service, startup and reliability reasons and uses ABB VFD's in most instances
5. **TOTAL ADD TO CONTRACT:** **\$2,668.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract, amount was\$176,900.00
 Net change by previously authorized Change Orders.....\$0.00
 The Contract amount prior to this Change Order was\$176,900.00
 The Contract amount will be increased by this Change Order in the amount of\$2,668.00
 The new Contract amount including this Change Order will be.....\$179,568.00

The Completion Date will be unchanged by..... 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is May 4, 2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____