

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 29  
**DATE:** 5/18/16

**REFERENCE:** Bid No.: 315011  
P.O. No.: 20151349

**PROJECT:** Construction of C&D Material Recovery Facility at Dane County Landfill Site #2

**CONTRACTOR:** Joe Daniels Construction Co., Inc.

**DESCRIPTION:**

- 1. Reference No.: \_\_\_\_\_
- 2. Requested By: Owner
- 3. Proposed Change: Add pavement on south end of the building
- 4. Reason for Change: Building access and worker safety

**5. TOTAL ADD TO CONTRACT:** \$ 14,155.60

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$2,311,000.00  
 Net change by previously authorized Change Orders.....\$240,932.78  
 The Contract amount prior to this Change Order was .....\$2,551,932.81  
 The Contract amount will be increased by this Change Order in the amount of .....\$ 14,155.60  
 The new Contract amount including this Change Order will be.....\$2,566,088.38  
 The Completion Date will be increased by .....30 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... July 31, 2016

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_