

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	4
DATE	3/17/2021

PROJECT	Third & Fourth Floors Offices Remodel Design
ADDRESS	210 Martin Luther King Jr. Blvd., Madison
PURCHASE ORDER #	20191185
BID / PROPOSAL #	319004
CONTRACTOR	Dimension IV Madison Design Group

DESCRIPTION:

1	REFERENCE #	COP #4
2	REQUESTED BY	City of Madison
3	PROPOSED CHANGE	Additional design services for new City requirements on construction documents & permit approvals.
4	REASON FOR CHANGE	The Plan Examiners will no longer approve drawings that show alternate bids. A re-submittal is required & the drawings need to be updated to only show accepted alternates.
5	TOTAL ADD TO CONTRACT	\$1,760.00


****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$78,800.00
Net change by previously authorized Change Orders:	\$53,573.75
The Contract amount prior to this Change Order was:	\$132,373.75
The Contract amount will be increased by this Change Order in the amount of:	\$1,760.00
The new Contract amount including this Change Order will be:	\$134,133.75
The Completion Date will be increased by:	148 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/9/2021

Signature Approvals:

N/A
Contractor

Public Works, Highway, & Transportation

 A.J. Gersich Architect/Engineer (A/E)
--

 Controller
--

Public Works & Transportation Committee

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___