

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3
DATE: 11/02/2017

REFERENCE: Bid No.: N/A
P.O. No.: 20171374

PROJECT: Dane County Landfill Site #1 – Gas Piping Installation

CONTRACTOR: H&H Industries, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Excess materials.
4. Reason for Change: Additional work beyond contract. Required for final installation and meeting schedule.


5. **TOTAL ADD TO CONTRACT:** \$1,952.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$24,500.00
Net change by previously authorized Change Orders	\$13,340.00
The Contract amount prior to this Change Order was.....	\$37,840.00
The Contract amount will be increased by this Change Order in the amount of	\$1,952.00
The new Contract amount including this Change Order will be.....	\$39,792.00
The Completion Date will be unchanged by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	September 29, 2017


Approvals:

Public Works & Transportation Committee



Controller's Division

Contractor



Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT