

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

<b>C.O. #</b>	9
<b>DATE</b>	08/19/19

<b>PROJECT</b>	City County Building - Information Management 5th Floor Office Remodel
<b>ADDRESS</b>	210 Martin Luther King Jr Blvd, Madison, WI, 53703
<b>PURCHASE ORDER #</b>	20182284
<b>BID / PROPOSAL #</b>	318038
<b>CONTRACTOR</b>	J.H. Findorff & Son, Inc.


**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Patch and repair demising wall between phase one and phase two projects on 5th Floor, Information Management.
<b>4</b>	<b>REASON FOR CHANGE</b>	Increase in Findorff scope.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$4,958.98</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***


The original Contract amount was:	\$511,000.00
Net change by previously authorized Change Orders:	\$30,143.50
The Contract amount prior to this Change Order was:	\$541,143.50
The Contract amount will be increased by this Change Order in the amount of:	\$4,958.98
The new Contract amount including this Change Order will be:	\$546,102.48
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/14/19

**Signature Approvals:**

  
Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

  
Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_