

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 29  
**DATE:** 8/30/2017

**REFERENCE:** Bid No.: 317012  
P.O. No.: 20171182

**PROJECT:** Day Resource Center Remodeling

**CONTRACTOR:** J.H. Findorff & Son Inc.

**DESCRIPTION:**

1. Reference No.: JHF 30
2. Requested By: County
3. Proposed Change: Institutional sprinkler heads in showers & restrooms R1.
4. Reason for Change: Required for safety.

**5. TOTAL ADD TO CONTRACT: \$5,159.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$2,387,000.00  
 Net change by previously authorized Change Orders..... \$71,195.00  
 The Contract amount prior to this Change Order was ..... \$2,458,195.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$5,159.00  
 The new Contract amount including this Change Order will be..... \$2,463,354.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....9/15/2017

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_