

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4

DATE: 12/22/2015

REFERENCE: Bid No.: 315033

P.O. No.: 20151498-01

PROJECT: Construction & Demolition Material Recovery Facility Equipment at Dane County Landfill Site #2

CONTRACTOR: Sparta Manufacturing Inc.

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: Catwalk system
4. Reason for Change: Equipment maintenance

5. **TOTAL ADD TO CONTRACT:** **\$37,065.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$1,671,510.00
 Net change by previously authorized Change Orders.....\$32,486.38
 The Contract amount prior to this Change Order was\$1,682,616.38
 The Contract amount will be increased by this Change Order in the amount of\$37,065.00
 The new Contract amount including this Change Order will be.....\$1,698,996.38
 The Completion Date will be increased by30 days
 The date of Substantial Completion as of the date of this Change Order therefore isJanuary 30, 2016

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____