



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 6  
**DATE:** 09/23/2016

**REFERENCE:** RFP No.: 314028  
P.O. No.: 20150914-00

**PROJECT:** Architectural and Engineering Professional Services for a Construction & Demolition Material Recycling Facility at Dane County Landfill Site #2

**CONTRACTOR:** SCS Engineers

**DESCRIPTION:**

1. Reference No.: 25214236.00
2. Requested By: Owner
3. Proposed Change: Provide roof access and guard rail design and evaluation. Provide an additional four weeks of construction administration.
4. Reason for Change: Additional design services outside of contract.
5. **TOTAL ADD TO CONTRACT:** **\$10,550.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$181,650.00  
 Net change by previously authorized Change Orders.....\$58,100.00  
 The Contract amount prior to this Change Order was .....\$239,750.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$10,550.00  
 The new Contract amount including this Change Order will be.....\$250,300.00  
 The Completion Date will be increased by .....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....March 31, 2016

Approvals:

<p>_____</p> <p>Public Works &amp; Transportation Committee</p> <p>_____</p> <p>Contractor</p> <p>_____</p> <p>Purchasing Division</p>	<p>_____</p> <p>Controller's Division</p> <p>_____</p> <p>Architect / Engineer (A/E)</p> <p>_____</p> <p>Public Works, Highway &amp; Transportation (PWHT)</p>
--	--

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT