

CONTRACT CHANGE ORDER #13 TO CONTRACT FOR BIOFerm USA, Inc. FOR BIOGAS  
CLEANING EQUIPMENT FOR PIPELINE INJECTION (PHASE III)

The Department of Public Works, Highway and Transportation, Solid Waste, awarded a contract to BIOFerm USA, Inc. for Biogas Cleaning Equipment for Pipeline Injection (Phase III), 7102 U.S. Highway 12, Madison, WI (Rodefild Landfill) bid #316039.

The following change is requested: Change Order #13 - Decrease \$25,078.36 for removal of Gasboy interface from ANGI scope of work. Gasboy interface was not customizable to off-loading station application.

**NOW, THEREFORE, BE IT RESOLVED** that Change Order #13 for a total decrease of \$25,078.36 be approved to the Contract for BIOFerm USA, Inc. for the above listed changes; and

**BE IT FURTHER RESOLVED** that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Change Order.