



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	40
	DATE	3/1/2023
PROJECT	Emergency Mgmt Bldg - Facility Remodel	
ADDRESS	2982 Kapec Road, Fitchburg, Wisconsin	
PURCHASE ORDER #	20211856	
BID / PROPOSAL #	320042	
CONTRACTOR	FoxArneson, Inc.	

DESCRIPTION:

1	REFERENCE #	COP #48
2	REQUESTED BY	Owner, Contractor, & A/E
3	PROPOSED CHANGE	Add power over ethernet (PoE) switch to data room eqpt racks; not in original design.
4	REASON FOR CHANGE	Necessary equipment that allows communication devices to be powered over ethernet lines instead of separate electrical wires; determined to be necessary by DCIM.
5	TOTAL ADD TO CONTRACT	\$940.63

The original Contract amount was:	40
Net change by previously authorized Change Orders:	\$1,230,443.39
The Contract amount prior to this Change Order was:	\$4,673,221.84
The Contract amount will be increased by this Change Order in the amount of:	\$940.63
The new Contract amount including this Change Order will be:	\$4,674,162.47
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/24/2023

Signature Approvals:

Contractor	Public Works Engineering Division
Architect / Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------