

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 12  
DATE: 04/02/18

REFERENCE: Bid No.: 316048  
P.O. No.: 20180814-00

PROJECT: New Restroom Facility at Henry Vilas Zoo

CONTRACTOR: J.H. Findorff & Son, Inc.

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Undercutting of slab on grade.
4. Reason for Change: Unforeseen soil conditions required undercutting of slab for structural integrity.

5. **TOTAL ADD TO CONTRACT:** \$11,415.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$1,615,006.00  
 Net change by previously authorized Change Orders ..... \$135,273.00  
 The Contract amount prior to this Change Order was..... \$1,750,279.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$11,415.00  
 The new Contract amount including this Change Order will be..... \$1,761,694.00  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 6/30/18

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_