

CONTRACT CHANGE ORDER #2 TO CONTRACT FOR TRC ENVIRONMENTAL CORPORATION FOR CONSTRUCTION QUALITY REPRESENTATIVE.

The Department of Public Works, Highway and Transportation, Solid Waste, awarded a contract to TRC Environmental Corporation for Construction Quality Assurance, 7102 U.S. Highway 12, Madison, WI (Rodefild Landfill) RFP #317053.

The following change is requested: Change Order #2 – Increase \$25,500.00 (NOT TO EXCEED) as additional work and services beyond the original contract is needed. Required for design modifications based on field conditions for Stage 5 final capping.

NOW, THEREFORE, BE IT RESOLVED that Change Order #2 for a maximum total increase of \$25,500.00 be approved to the Contract for TRC Environmental Corporation for the above listed changes; and

BE IT FURTHER RESOLVED that the County Executive and the County Clerk be authorized and directed to sign the Contract; and

BE IT FURTHER RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Contract.