

1 CHANGE ORDER #21-22 TO CONTRACT FOR MIRON CONSTRUCTION CO., INC.  
2 FOR ALLIANT ENERGY CENTER PAVILIONS  
3

4 The Department of Public Works, Highway and Transportation awarded a Contract to  
5 Miron Construction Co., Inc. for Alliant Energy Center pavilions in Madison, WI, Bid #313072.  
6

7 Sub. 1 to Res. 110, 2013-14 awarded the original Contract in the amount of  
8 \$20,668,601.00.  
9

10 The original contract included: Base Bid: \$20,414,000.00, Alternate Bid 1: \$153,961.00,  
11 Alternate Bid 2: \$167,505.00, Alternate Bid 6: -\$66,865.00.  
12

13 The following change is requested: Change Order #21 - Add \$48,072.00 for plumbing  
14 trap / vent revisions. The revisions are necessary to meet code and improve constructability for  
15 traps and drains. Change Order #22 – Add \$219,456.00 for excavation and replacement of  
16 unsuitable soils under the building foundations.  
17

18 **NOW, THEREFORE, BE IT RESOLVED**, that Change Order #21 for a total add of  
19 \$48,072.00 be approved to the Contract for Miron Construction Co., Inc. for plumbing trap / vent  
20 revision; that Change Order #22 for a total add of \$219,456.00 be approved to the Contract for  
21 Miron Construction Co., Inc. for building foundation undercut and  
22

23 **BE IT FINALLY RESOLVED** that the Department of Public Works, Highway &  
24 Transportation be directed to ensure complete performance of the Change Order.