

**DANE COUNTY  
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Mike Engelberger		Resolution No. 2024 RES-202
Vote Required: Majority <input checked="" type="checkbox"/>		Ordinance Amendment No. _____
Two-Thirds _____		3/4 _____

Title of Resolution or Ord. Amd.:

CONTRACT CHANGE ORDER #37 FOR THE JAIL CONSOLIDATION PROJECT, CONTRACT WITH MIRON CONSTRUCTION CO.

**Policy Analysis Statement:**

Brief Description of Proposal -

The following change is requested: Change Order #37 - Increase \$114,551.68 for modifications necessary to accommodate a split switchboard in two separate locations within Electrical Room B048. Change will ensure compliance with Madison Gas & Electric to meet the phasing requirements for building occupancy.

Current Policy or Practice -

Change Orders of this amount require County Board Approval.

Impact of Adopting Proposal -

Project will move forward.

**Fiscal Estimate:**

<b>Fiscal Effect (check all that apply) -</b>	<b>Budget Effect (check all that apply)</b>
<input type="checkbox"/> No Fiscal Effect	<input checked="" type="checkbox"/> No Budget Effect
<input type="checkbox"/> Results in Revenue Increase	<input type="checkbox"/> Increases Rev. Budget
<input checked="" type="checkbox"/> Results in Expenditure Increase	<input type="checkbox"/> Increases Exp. Budget
<input type="checkbox"/> Results in Revenue Decrease	<input type="checkbox"/> Decreases Rev. Budget
<input type="checkbox"/> Results in Expenditure Decrease	<input type="checkbox"/> Decreases Exp. Budget
	<input type="checkbox"/> Increases Position Authority
	<input type="checkbox"/> Decreases Position Authority
	Note: if any budget effect, 2/3 vote is required

**Narrative/Assumptions about long range fiscal effect:**

**Expenditure/Revenue Changes:**

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$114,552				Other				
<b>Total</b>	\$114,552	\$0	\$0	\$0	<b>Total</b>	\$0	\$0	\$0	\$0

**Personnel Impact/FTE Changes:**

**Prepared By:**

Agency:	Department of Administration	Division:	Public Works Engineering Division
Prepared by:	Mindy Diaz	Date:	11/04/24 Phone: (608) 267-0127
Reviewed by:	Chuck Hicklin	Date:	11/04/24 Phone: (608) 266-4109