

1
2
3 **2023 RES-027**

4 CONTRACT CHANGE ORDER #2 FOR CONTRACT WITH GOLF CONSTRUCTION FOR
5 2022 CONCRETE RESTORATION-CSS PARKING RAMP REPAIR - PHASE I

6 The Department of Administration-Public Works Engineering Division, awarded a contract to
7 Golf Construction for 2022 Concrete Restoration-CSS Parking Ramp Repair - Phase I at the
8 Dane County Capitol Square South Parking Ramp, 113 S. Henry Street, Madison, WI, Bid
9 322005

10
11 The following change is requested: Change Order #2 - Increase \$664,375.00 for additional
12 concrete depth and work required to remove existing reinforcing steel.

13
14 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #2 for a total increase of
15 \$664,375.00 be approved to the Contract for Golf Construction for the above listed changes;
16 and

17
18 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering
19 Division be directed to ensure complete performance of the Contract.