

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE: 06/22/15

REFERENCE: Bid No.: 315005
P.O. No.: 20150916-00

PROJECT: Timber Shelters Festge County Park

CONTRACTOR: McKee Associates, Inc.

DESCRIPTION:

1. Reference No.: COP 4
2. Requested By: County
3. Proposed Change: Provide new Snap Lock ML-90 roof panels. Previous change order (CO#3) for cutting County panels (\$995.00) is voided and credit applied towards this change order.
4. Reason for Change: Use of County provided salvage panels proved too costly to adapt to shelters.
5. **TOTAL ADD TO CONTRACT:** \$2,680.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$165,800.00
Net change by previously authorized Change Orders	\$9,465.00
The Contract amount prior to this Change Order was.....	\$175,265.00
The Contract amount will be increased by this Change Order in the amount of	\$2,680.00
The new Contract amount including this Change Order will be.....	\$177,945.00
The Completion Date will be increased by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	7/1/2015

Approvals: _____
Public Works & Transportation Committee

Contractor

Purchasing Division

Controller's Division

Architect / Engineer (A/E)

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____