

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 18  
DATE: 7/31/2018

REFERENCE: Bid No.: 317025  
P.O. No.: 20172017-00

PROJECT: Professional Engineering Services for Biogas Facility

CONTRACTOR: Cornerstone Environmental Group, LLC.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Contractor
3. Proposed Change: Reimbursement for Additional Permitting Fees
4. Reason for Change: Contractor paid additional fees beyond contract.

5. TOTAL ADD TO CONTRACT: \$600.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$286,224.00
Net change by previously authorized Change Orders .....	\$164,400.00
The Contract amount prior to this Change Order was .....	\$454,824.00
The Contract amount will be increased by this Change Order in the amount of .....	\$600.00
The new Contract amount including this Change Order will be .....	\$455,424.00
The Completion Date will be unchanged by .....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is .....	November 16, 2018

Approvals:

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_