



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 2  
**DATE:** 11/02/2016

**REFERENCE:** Bid No.: 316031  
P.O. No.: 20161877-00

**PROJECT:** Construct Generator Building

**CONTRACTOR:** Advanced Building Corporation

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Additional fill material.
4. Reason for Change: Field modification adding more area between fluid cooler and new building.

**5. TOTAL ADD TO CONTRACT:** \$5,140.85

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$189,500.00  
 Net change by previously authorized Change Orders.....\$600.00  
 The Contract amount prior to this Change Order was .....\$190,100.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$5,140.85  
 The new Contract amount including this Change Order will be.....\$195,240.85  
 The Completion Date will be increased by .....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....December 17, 2016

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_