

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE: 04/18/18

REFERENCE: Bid No.: 316039
P.O. No.: 20172175-00

PROJECT: Biogas Cleaning Equipment for Pipeline Injection (Phase III)

CONTRACTOR: BIOFerm USA, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Purchase of a blower and flare system.
4. Reason for Change: Additional Work beyond original Contract. Required for timely construction of overall facility and adjacent construction efforts.

5. TOTAL ADD TO CONTRACT: \$439,675.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$13,066,300.00
 Net change by previously authorized Change Orders\$433,900.00
 The Contract amount prior to this Change Order was.....\$13,500,200.00
 The Contract amount will be increased by this Change Order in the amount of\$439,675.00
 The new Contract amount including this Change Order will be\$13,939,875.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is December 21, 2018

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT

*2018 R/S
001*