



1919 Alliant Energy Center Way
 Madison, Wisconsin 53713
 Office: 608/266-4018 ♦ Fax: 608/267-1533
 Public Works Engineering Division
 Public Works Solid Waste Division

ACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 12/03/2014

REFERENCE: Bid No.: N/A
 P.O. No.: 20141903

PROJECT: Card Access System Replacement - Dane County Job Center Office

CONTRACTOR: Environmental Systems, Inc.

DESCRIPTION:

1. CB No.: N/A
2. Requested By: Owner
3. Proposed Change: Add design services, hardware & software for seven (7) additional doors to card access system.
4. Reason for Change: Project budget sufficient to add Alternate Bid No. 1 to design & construction scope; provides additional security to staff & bldg operations.

5. **TOTAL ADD TO CONTRACT:** **\$7,235.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$42,648.00
 Net change by previously authorized Change Orders.....\$0.00
 The Contract amount prior to this Change Order was\$42,648.00
 The Contract amount will be increased by this Change Order in the amount of\$7,235.00
 The new Contract amount including this Change Order will be.....\$49,883.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore isMarch 13, 2015

Approvals:

 Public Works & Transportation Committee

 Controller's Division

 Contractor

N/A
 Architect / Engineer (A/E)

 Purchasing Division

 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____