

1919 Alliant Energy Center Way Madison, Wisconsin 53713 Office: 608/266-4018 © Fax: 608/267-1533 Public Works Engineering Division Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public	Works & Transportation Committee		DATE: 08/11/14
REFERENCE	E: Bid No.: 312017		
	P.O. No.: 20141037		
PROJECT:	Clay Excavation & Trucking	•	
CONTRACTO	OR: Iverson Construction LLC		
DESCRIPTIO	ON:		
1. CB No.: <u>C</u>	COP 1		MEASURE SAFE SAFE SAFE SAFE SAFE SAFE SAFE SAF
2. Requested	By: Contractor		:
3. Proposed C	Change: Monthly Scale Rental, Time and	Materials not to exceed \$8,000	
4. Reason for	Change: Schedule delays due to weather	er	
·	· ·		
S TOTALA	DD TO CONTRACT:	\$8,000.00	•
J. IOIALA	DD TO CONTRACT.	, , , , , , , , , , , , , , , , , , ,	
Do	cument not valid unless signed by the Ow	vner, Architect (if applicable) and Co	ontractor
The original Co	ontroot amount was		\$1,000,700,00
The original Contract amount was			
The Contract amount prior to this Change Order was			\$1,090,700.00
The Contract amount will be increased by this Change Order in the amount of			\$8,000.00
The new Contract amount including this Change Order will be			
The Completion	n Date will be unchanged by		0 days
The date of Sub	bstantial Completion as of the date of this	Change Order therefore is	No Change
		•	
Approvals:	Public Works & Transportation Committee	Controller's Division	
	•		
	Contractor	Architect / Engineer (A/E)	
	Purchasing Division	Public Works, Highway & Trans	sportation (PWHT)
Final Copy Distributi	ion: Contractor Purchasing Depar	rtment A/E PWHT	