

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3
DATE: 6/3/2015

REFERENCE: Bid No.: 315005
P.O. No.: 20150916-00

PROJECT: Timber Shelters Festge County Park

CONTRACTOR: McKee Associates, Inc.

DESCRIPTION:

1. Reference No.: COP 3
2. Requested By: County
3. Proposed Change: Cutting of owner provided roof panels for shelter.
4. Reason for Change: Additional work need to cut roof panels.

5. TOTAL ADD TO CONTRACT: \$995.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$165,800.00
 Net change by previously authorized Change Orders \$8470.00
 The Contract amount prior to this Change Order was..... \$174270.00
 The Contract amount will be increased by this Change Order in the amount of \$995.00
 The new Contract amount including this Change Order will be..... \$175265.00
 The Completion Date will be increased by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is7/1/2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___