

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 42
DATE: 10/4/2017

REFERENCE: Bid No.: 317012
P.O. No.: 20171182

PROJECT: Day Resource Center Remodeling

CONTRACTOR: J.H. Findorff & Son Inc.

DESCRIPTION:


1. Reference No.: JHF 45
2. Requested By: County
3. Proposed Change: Piping revisions near stair B.
4. Reason for Change: Exposed piping in family area required relocation of pipes behind wood accent wall.

5. TOTAL ADD TO CONTRACT: \$949.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,387,000.00
 Net change by previously authorized Change Orders\$107,555.00
 The Contract amount prior to this Change Order was.....\$2,494,555.00
 The Contract amount will be increased by this Change Order in the amount of\$949.00
 The new Contract amount including this Change Order will be\$2,495,504.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is9/15/2017

Approvals: _____
Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

2017 OCT 4/6