

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 10
DATE: 11/28/17

REFERENCE: Bid No.: 315027
P.O. No.: 20171496

PROJECT: Energy Savings Performance Contract

CONTRACTOR: H & H Energy Services, Inc.

DESCRIPTION:

1. Reference No.: COP 10
2. Requested By: Owner
3. Proposed Change: Modify Type L exterior lamps.
4. Reason for Change: Different model was preferred over original design.

5. TOTAL ADD TO CONTRACT: \$308.54

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$352,000.00
Net change by previously authorized Change Orders\$969,670.25
The Contract amount prior to this Change Order was.....\$1,321,670.25
The Contract amount will be increased by this Change Order in the amount of\$308.54
The new Contract amount including this Change Order will be.....\$1,321,978.79
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is6/1/17

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___