



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	8/15/2023

PROJECT	Concepts & Programming Study - New Dane County Elections Center
ADDRESS	N/A
PURCHASE ORDER #	20231216
PROPOSAL #	322050
CONSULTANT	Wold Architects & Engineers

DESCRIPTION:

1	REFERENCE #	COP #1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add services to evaluate two existing bldgs as candidates for locating the new Center.
4	REASON FOR CHANGE	May be a significant cost savings in purchasing & renovating an existing bldg vs. building new at the EDC.
5	TOTAL ADD TO AGREEMENT	\$16,200.00

The original Agreement amount was:	\$35,625.00
Net change by previously authorized Change Orders:	\$0.00
The Agreement amount prior to this Change Order was:	\$35,625.00
The Agreement amount will be increased by this Change Order in the amount of:	\$16,200.00
The new Agreement amount including this Change Order will be:	\$51,825.00
The Completion Date will be increased by:	120 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/31/2023

Signature Approvals:

N/A Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	
--------	--

ACT	
-----	--