

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	12/8/2020

PROJECT	Farmstead Concrete Removal & Grading
ADDRESS	5000 Pheasant Branch Road, Middleton, WI
PURCHASE ORDER #	20201446-00
BID / PROPOSAL #	320008
CONTRACTOR	Speedway Sand & Gravel, Inc.

DESCRIPTION:

1	REFERENCE #	COP 4
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional erosion control, seeding, and regrading for erosion repairs.
4	REASON FOR CHANGE	Washouts occurred. Needed restoration.
5	TOTAL ADD TO CONTRACT	\$16,278.35

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$429,800.00
Net change by previously authorized Change Orders:	\$5,147.97
The Contract amount prior to this Change Order was:	\$434,947.97
The Contract amount will be increased by this Change Order in the amount of:	\$16,278.35
The new Contract amount including this Change Order will be:	\$451,226.32
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/31/2020

Signature Approvals:

Kate Wente - 12/9/20
Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

[Signature]
Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___