

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	11/13/2019

PROJECT	Capital City Trail Ph. 2
ADDRESS	5603 Longford Terrace, Fitchburg, WI
PURCHASE ORDER #	20191446-00
BID / PROPOSAL #	318062
CONTRACTOR	Janke General Contractor


DESCRIPTION:

1	REFERENCE #	
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Providing trail stabilization and drain piping for soft spots found in trail after pulverizing operation
4	REASON FOR CHANGE	Stabilization along with drain piping is required in order to maintain the integrity of the trail, not a part of original scope
5	TOTAL ADD TO CONTRACT	\$7,112.83

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$543,811.00
Net change by previously authorized Change Orders:	\$-17,150.00
The Contract amount prior to this Change Order was:	\$526,661.00
The Contract amount will be increased by this Change Order in the amount of:	\$7,112.83
The new Contract amount including this Change Order will be:	\$533,773.83
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/1/2019

Signature Approvals:

 11/13/19
Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___