



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 44
DATE: 4/21/2017

REFERENCE: Bid No.: 313083
P.O. No.: 20151023

PROJECT: Medical Examiner Office Building

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: COP 88
2. Requested By: Camosy
3. Proposed Change: Mounting of Mechanical/Electrical around installed equipment.
4. Reason for Change: Code issue

5. TOTAL ADD TO CONTRACT: \$3,231.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$9,440,000.00
 Net change by previously authorized Change Orders..... (\$2,116,787.11)
 The Contract amount prior to this Change Order was\$7,323,212.89
 The Contract amount will be increased by this Change Order in the amount of\$3,231.00
 The new Contract amount including this Change Order will be.....\$7,326,443.89
 The Completion Date will be unchanged.....
 The date of Substantial Completion as of the date of this Change Order therefore is6/24/16

Approvals:

| | |
|---|---|
| _____ | _____ |
| Public Works & Transportation Committee | Controller's Division |
| _____ | _____ |
| Contractor | Architect / Engineer (A/E) |
| _____ | _____ |
| Purchasing Division | Public Works, Highway & Transportation (PWHT) |

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____