

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 2  
DATE: 06/11/2018

REFERENCE: Bid No.: 317053  
P.O. No.: 20181089-01

PROJECT: Construction Quality Assurance Representative

CONTRACTOR: TRC Environmental Corporation

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Contractor
3. Proposed Change: Design modifications and engineering assistance.
4. Reason for Change: Additional work beyond scope of project. Required for Stage 5 final capping field conditions.

5. TOTAL ADDED TO CONTRACT: \$25,500.00 (NOT TO EXCEED)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$240,383.00
Net change by previously authorized Change Orders .....	\$98,424.50
The Contract amount prior to this Change Order was.....	\$338,807.50
The Contract amount will be increased by this Change Order in the amount of.....	\$25,500
The new Contract amount including this Change Order will be.....	\$364,307.50
The Completion Date will be increase by .....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is .....	November 9, 2018

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT

*2018 Res  
096*