

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 15
DATE: 04/09/2018

REFERENCE: Bid No.: 316024
P.O. No.: 201601582-00

PROJECT: Phase 10 – Cell 2 Liner Construction at Dane County Landfill

CONTRACTOR: RelyCo, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: CONTRACTOR
3. Proposed Change: Select clay fill
4. Reason for Change: An additional 1,791 CY of select clay fill was required.

5. **TOTAL ADD TO CONTRACT:** \$6,537.92

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$2,011,571.04
 Net change by previously authorized Change Orders \$397,227.40
 The Contract amount prior to this Change Order was \$2,408,798.44
 The Contract amount will be increased by this Change Order in the amount of \$6,537.92
 The new Contract amount including this Change Order will be \$2,415,336.36
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is November 15, 2017

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

2017 ACT
740