



1919 Alliant Energy Center Way
 Madison, Wisconsin 53713
 Office: 608/266-4018 ♦ Fax: 608/267-1533
 Public Works Engineering Division
 Public Works Solid Waste Division

ACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 5
DATE: 01/08/15

REFERENCE: Bid No.: 313078
 P.O. No.: 20131612

PROJECT: Timber Shelter Stewart County Park

CONTRACTOR: McKee Associates, Inc.

DESCRIPTION:

1. CB No.: COP 4
2. Requested By: Owner
3. Proposed Change: Eliminate the site restoration scope of work including backfill, imported or exported material, topsoil placement, and seeding.
4. Reason for Change: Work self performed by Dane County Parks Division.

5. **TOTAL DEDUCT TO CONTRACT:** (\$750.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$137,300.00
 Net change by previously authorized Change Orders.....\$4,638.00
 The Contract amount prior to this Change Order was\$141,938.00
 The Contract amount will be decreased by this Change Order in the amount of (\$750.00)
 The new Contract amount including this Change Order will be.....\$141,188.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is June 1, 2014

Approvals:

 Public Works & Transportation Committee

 Controller's Division

 Contractor

 Architect / Engineer (A/E)

 Purchasing Division

 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____