

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2

DATE: March 27, 2014

REFERENCE: Bid No.: 313047

P.O. No.: 20131501

PROJECT: Architectural and Engineering Design Services for the Arctic Animal Exhibit and Concessions

CONTRACTOR: WDM Architects

DESCRIPTION:

1. RFI No.: N/A
2. Requested By: Owner
3. Proposed Change: Additional design service for items included in the Sustainability initiatives such as solar power generation system, rainwater collection, LED path lighting, pool water holding basin and the climate change interpretive package.
4. Reason for Change: Additional design work for the Sustainability initiative beyond the project scope

5. **TOTAL ADD TO CONTRACT:** **\$45,000.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$691,000.00
Net change by previously authorized Change Orders.....\$19,500.00
The Contract amount prior to this Change Order was\$710,500.00
The Contract amount will be increased by this Change Order in the amount of\$45,000.00
The new Contract amount including this Change Order will be.....\$755,500.00
The Completion Date will be unchanged by..... 0 days
The date of Substantial Completion as of the date of this Change Order therefore is February, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____