

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	12
	DATE	9/21/2021
PROJECT	Dane County Sheriff's SE Precinct	
ADDRESS	125 Veterans Road, Stoughton, WI	
PURCHASE ORDER #	20211249 - 00	
BID / PROPOSAL #	320038	
CONTRACTOR	U.S. Vet General Contracting, LLC	

DESCRIPTION:

1	REFERENCE #	CB-4 (Opt. 1)
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Improvements to the access control system for the mechanized gate and overhead door.
4	REASON FOR CHANGE	Improved access to the garage and secured fence area will both enhance security of the facility and facilitate efficient entry and egress for the squads.
5	TOTAL ADD TO CONTRACT	\$15,051.58

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$3,089,758.00
Net change by previously authorized Change Orders:	\$66,299.96
The Contract amount prior to this Change Order was:	\$3,156,057.96
The Contract amount will be increased by this Change Order in the amount of:	\$15,051.58
The new Contract amount including this Change Order will be:	\$3,171,109.54
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/15/2021

Signature Approvals:

<div style="border: 1px solid black; padding: 5px;"> <p>Matthew Bell</p> <p><small>Digitally signed by Matthew Bell DN: cn=Matthew Bell, o=U.S. Vet General Contracting, LLC, ou, email=matthewbell@usvetllc.com, c=US Date: 2021.09.22 12:18:52 -05'00'</small></p> <p style="text-align: center;">Contractor</p> </div> <div style="border: 1px solid black; padding: 5px; margin-top: 10px;"> <p style="text-align: center;">Architect/Engineer (A/E)</p> </div> <div style="border: 1px solid black; padding: 5px; margin-top: 10px;"> <p style="text-align: center;">Public Works & Transportation Committee</p> </div>	<div style="border: 1px solid black; padding: 5px; margin-top: 10px;"> <p style="text-align: center;">Public Works, Highway, & Transportation</p> </div> <div style="border: 1px solid black; padding: 5px; margin-top: 10px;"> <p style="text-align: center;">Controller</p> </div> <div style="border: 1px solid black; padding: 5px; margin-top: 10px;"> <p style="text-align: center;">Accounting</p> </div>
--	---

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___