

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 7  
**DATE:** 07/12/16

**REFERENCE:** Bid No.: 313044  
P.O. No.: 20131381

**PROJECT:** Architectural & Engineering Design Services for the Medical Examiner Office Building

**CONTRACTOR:** Dorschner | Associates

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Additional architectural and electrical engineering design services.
4. Reason for Change: Additional arcitctural and electrical modifications requested for photovoltaic Alliant Energy.

5. **TOTAL ADD TO CONTRACT:** **\$6,850.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$335,000.00  
 Net change by previously authorized Change Orders.....\$122,855.00  
 The Contract amount prior to this Change Order was .....\$457,855.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$6,850.00  
 The new Contract amount including this Change Order will be.....\$464,705.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....6/30/2014

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_