

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE: 12/13/17

REFERENCE: Bid No.: 317006
P.O. No.: 20171467

PROJECT: CCB Jail Mitigation Upgrades

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

- Reference No.: COR 05
- Requested By: Owner
- Proposed Change: Tool exchange.
- Reason for Change: Sheriff's staff preferred a different tool for manually opening the cell doors over what the contractor provided.

5. TOTAL DEDUCT TO CONTRACT: (\$110.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$2,413,626.00
 Net change by previously authorized Change Orders \$164,034.07
 The Contract amount prior to this Change Order was \$2,577,660.07
 The Contract amount will be decreased by this Change Order in the amount of (\$110.00)
 The new Contract amount including this Change Order will be \$2,577,550.07
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 8/3/18

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____