



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 7  
**DATE:** 8/3/2017

**REFERENCE:** Bid No.: 316037  
P.O. No.: 20171324

**PROJECT:** Jail Showers & Split Pods Improvements - Rebid

**CONTRACTOR:** Advanced Building Corporation

**DESCRIPTION:**

1. Reference No.: COR #7
2. Requested By: Owner
3. Proposed Change: Wall repairs in split pod 3I.
4. Reason for Change: Damaged pipes were discovered (not project related) & needed replacement; wall repairs were necessary to accommodate pipe replacements.

5. **TOTAL ADD TO CONTRACT:** \$825.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$324,000.00  
 Net change by previously authorized Change Orders..... \$17,633.92  
 The Contract amount prior to this Change Order was ..... \$341,633.92  
 The Contract amount will be increased by this Change Order in the amount of ..... \$825.00  
 The new Contract amount including this Change Order will be..... \$342,458.92  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....9/1/2017

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_