



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 28  
**DATE:** 11/11/16

**REFERENCE:** Bid No.: 312011  
P.O. No.: 20121338-00  
**PROJECT:** Engineering Services for Landfill Expansion  
**CONTRACTOR:** TRC Environmental Corporation  
**DESCRIPTION:**

1. CB No.: N/A
2. Requested By: OWNER
3. Proposed Change: Work associated with vertical expansion of P10-C2 over final cover.
4. Reason for Change: Field modification design services due to existing clay conditions.

5. **TOTAL ADD TO CONTRACT:** **\$9,500.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$411,020.00  
 Net change by previously authorized Change Orders.....\$381,841.53  
 The Contract amount prior to this Change Order was .....\$792,861.53  
 The Contract amount will be increased by this Change Order in the amount of .....\$9,500.00  
 The new Contract amount including this Change Order will be.....\$802,361.53  
 The Completion Date will be unchanged by.....90 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....June 30, 2017.

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_