



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 7
DATE: 12/03/2018

REFERENCE: Bid No.: 317049
P.O. No.: 20181529-00

PROJECT: Biogas Facility Construction

CONTRACTOR: Joe Daniels

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Change in location to the front access gate.
4. Reason for Change: Additional work outside of contract. Required for ease of construction and operation of the front access gate.

5. TOTAL ADD TO CONTRACT: \$2,694.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$6,111,204.47
 Net change by previously authorized Change Orders (\$234,337.00)
 The Contract amount prior to this Change Order was.....\$5,876,867.47
 The Contract amount will be increase by this Change Order in the amount of\$2,694.00
 The new Contract amount including this Change Order will be\$5,879,561.47
 The Completion Date will be unchanged by 30 days
 The date of Substantial Completion as of the date of this Change Order therefore is January, 5 2019

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____