

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 12
DATE: 06/27/14

REFERENCE: Bid No.: 313086
P.O. No.: 20140655
PROJECT: Construction of Arctic Animal Exhibit and Concessions
CONTRACTOR: JP Cullen and Sons, Inc.
DESCRIPTION:

1. RQ No.: RQ#025
2. Requested By: County
3. Proposed Change: Replace existing storm curb inlet per response to RFI#054
4. Reason for Change: Unable to salvage existing

5. **TOTAL ADD TO CONTRACT:** **\$1,858.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$9,467,600.00
 Net change by previously authorized Change Orders (\$2,191,074.00)
 The Contract amount prior to this Change Order was \$7,276,526.00
 The Contract amount will be increased by this Change Order in the amount of \$1,858.00
 The new Contract amount including this Change Order will be \$7,278,384.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is May 1, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____