

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	7
DATE	08/19/19

PROJECT	City County Building - Information Management 5th Floor Office Remodel
ADDRESS	210 Martin Luther King Jr Blvd, Madison, WI 53703
PURCHASE ORDER #	20182284
BID / PROPOSAL #	318038
CONTRACTOR	J.H. Findorff & Son, Inc.


DESCRIPTION:

1	REFERENCE #	
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Addition of one ladder rack in room 528 by KVA.
4	REASON FOR CHANGE	Support of additional data lines.
5	TOTAL ADD TO CONTRACT	\$398.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$511,000.00
Net change by previously authorized Change Orders:	\$28,692.00
The Contract amount prior to this Change Order was:	\$539,692.00
The Contract amount will be increased by this Change Order in the amount of:	\$398.00
The new Contract amount including this Change Order will be:	\$540,090.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/14/19

Signature Approvals:


Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____