

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3
DATE: 11/16/2017

REFERENCE: Bid No.: 316028 (Contract # 12930A)
P.O. No.: 20172007-00

PROJECT: Renewable Fuel Credit Management from BioCNG Utilization

PROVIDER: EcoEngineers

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Proposed 2018 RVO impact report.
4. Reason for Change: Necessary for project planning and development.

5. TOTAL ADD TO CONTRACT: \$5,515.00

Document not valid unless signed by the Owner, Architect (if applicable) and Provider

The original Contract amount was \$271,662.00
 Net change by previously authorized Change Orders \$817.50
 The Contract amount prior to this Change Order was..... \$272,479.00
 The Contract amount will be increased by this Change Order in the amount of \$5,515.00
 The new Contract amount including this Change Order will be \$277,994.50
 The Completion Date will be increased by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is December 31, 2021

Approvals:

Public Works & Transportation Committee

Shashi Menon

Provider


Purchasing Division

[Signature]
Controller's Division

Architect / Engineer (A/E)

[Signature]
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Provider Purchasing Department A/E PWHT



2017 ACT 488